ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
ER REGULATORY CONTACT RECORD

Date/Time: November 23, 2004 / 12:30 p.m.

Site Contact(s): Norma Castaneda, DOE x4226
Phone: Mike Keating, KH x4815

Jody Nelson, x2213
Steve McQueary, x5228
Tom Lindsay, x5705
David Ward, x5938

Regulatory Contact: Amy Thornburg , x5777
Phone: Mark Sattelberg, x5413

Agency: United States Fish and Wildlife Service

Purpose of Contact: To obtain concurrence to modify the sediment removal process for Ponds

" B-1 and B-2.

Discussion

The current process of loading the sediment from B-1 ponds into bags and then on to a transport
truck on top of the dam has become a bottleneck, slowing the removal process for the B-series
sediment removal project. At the current averaged removal rate of 13 bags/day, the project will
not be complete until mid to late spring. Also, because of the confined area and the increase
volume of sediment to be removed, safety concerns are increasing. Therefore, the project
proposed moving the bagging and staging area to a larger location on top of the hill to the south
of the ponds. This process is similar to that used in the 901lip project. This new process requires
creating a new road from the ponds to the top of the hill so that front-end loaders can haul the
sediment up to the new area. A portion of the road will go through the Preble’s habitat and
outside the project’s established footprint. To date the project’s actual habitat disturbance is less
than the area established in the PBA/PBO. The new loading process will allow the project to be
completed in March, which is better for the habitat. The bigger area will improve the safety of
bagging and loading the sediment onto trucks.

United States Fish and Wildlife Service concurred with the proposal to install the road, and
bagging and staging areas. They required maps showing the new disturbed area and will
document the change in their PBA/PBO file. This contact record will be the Site’s document for
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M. Aguilar, USEPA

H. Ainscough, CDPHE
S. Bell, DOE-RFPO

J. Berardini, K-H

B. Birk, DOE-RFPO
L. Brooks, K-H ESS

L. Butler, K-H RISS
G.'Carnival, K-H RISS
N. Castaneda, DOE-RFPO
C. Deck, K-H Legal

N. Demos, SSOC

S. Gunderson, CDPHE
M. Keating, K-H RISS
L. Kimmel, USEPA

D. Kruchek, CDPHE.
J. Legare, DOE-RFPO
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D. Mayo, K-H RISS

J. Mead, K-H ESS

S. Nesta, K-H RISS

L. Norland, K-H RISS
K. North, K-H ESS

E. Pottorff, CDPHE

A. Primrose, K-H RISS

R. Schassburger, DOE-RFPO

S. Serreze, K-H RISS

D. Shelton, K-H ESS

C. Spreng, CDPHE

S. Surovchak, DOE-RFPO
J. Walstrom, K-H RISS

K. Wiemelt, K-H RISS

C. Zahm, K-H Legal .
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M. Keating, K-H RISS
C. Franklin, DOE-RFFO
A. Thornburg, USFWS
M. Sattelberg, USFWS




